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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twolane to
. 0, . *
Project Description: six-lane dividecroadway 100% Plans:
FromCity of
Limits Denton/Corinth City ROW Acquisition Began November 2009
Limits to Lillian Miller
Construction Cost Estimate $30 million Utility Relocations Complete: | *
Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: *

Current Activity :

ROW: Acquisition is complete.
PS&E: Huitt-Zollars met with TXDOT to review outstanding issues and requested meeting with
Freese & Nichols and Teague NallRerkins (Denton ISD consultant) to discuss easements and
other design issues in the vicinity of the hgginool Huitt-Zollars is coordinating with Freese &
Nichols on utility relocationsHuitt-Zollarsmet with TXDOT, ITS, City of Denton, and Freese &
Nichols todiscuss possible design changes to plans to reduce costs associated with relocations of
city service lines.Huitt-Zollars requires receipt of 60% levelitility relocation plans from City of
Denton (Freese & Nicholsh order to proceed with 95RS&E submittal Huitt-Zollars is working
toward completion of 95% PS&ECurrently awaitingeceipt of design plans from both City of
Denton (Freese & Nichols) and DISD (Teague, Nall & Perkins).
9 Utilities: TxDOT is working with the City of Denton to ihale city utilities as part of the
construction project at a fixed cos$ee attached utility update.
1 Funding: The project is funded witfil8 million in Proposition 1 (CAT 2%2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT).

)l
)l
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Utility Coordination Report FM 2181
Septemben9, 2016

City of Dentong Will have 60% plans complet@dthe beginning oBeptember. Utility will be
incorporated into the construction contractHave received 60% plans; District and Area Offices
reviewing.

Frontier Communicationg, Anticipated completion in December 2016.

Charter Communicatiorg Anticipated completion in October 2016.

CoServ Gas Complete

DMEc¢ Complete from Lillian Miller to Hickory Creek. Working on Overhead from Hickory Creek to
Guyer High School. Still under design from Guyer south to Bluebonnet Blieerhead
relocations complete. Relocations still under design from Guyer High [Sohsmuth of Old Alton
Drive.

UTRWLDx Potholing 2 existing crossings and working on design for an additional crossing. No
completion date available at this timaVorking with City of Denton on joint use agreement;
agreement under review at City of Dlen. No timeframe available until agreement with city has
been executed.

Grande¢ Working on design. Talking to DME and Oncor to get on poles. No completion date
available at this time Grande to relocate on DME poles. Currently working on finagdesihich
should be completed before end of September. Estimated completion date is Decén2e6.

Oncor¢ Complete

Atmos ¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: February 2017
Funding: $17 million in Proposition 1 Funds ROW Complete: November 2017
Project Widen twelane rural roadway to six S .

Description: lane divided urban Utilities Completed: February 2018
Firm: TxDOT Let Date: June 2018

Key Contact: Mike Hainline Construction Completion: *

d lincoln Park

O Cross Roads
< o )
North Project :

5 Oak Point

o Shady Shores

Little EIm
O

’s
6 Hackberry

-

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be @layed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

1 ROW: The completion date for rigiaf-way is November 2017 due to the issues surrounding
the Oak Grove Cemetery parcel.
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ﬁ?n;t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Monday, September 26, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Spring/Summer 2017; 27 total parcels, status: 19
parcels acquired, 8 parcels in Eminent Domain;

Cemetery issues (Parcel 15): received right of entry to begin archaeological and
historical investigation. However, issues remain with access and conditions imposed
by adjacent property owner (Parcel 13) to allow State forces to do investigations, so
plan is to acquire Parcel 13 first. ED Hearing for Parcel 13 is scheduled for September
28, so acquisition by early November and investigation for cemetery to commence
shortly thereafter. If no graves found in Parcel 15 area then legal proceedings can
begin to remove cemetery designation and acquisition can begin. Estimate Parcel 15
clear by Spring/Summer 2017 if no graves found.

Utility relocations: already started thru January/February 2018

95% PS&E (Design): November 2016

100% PS&E (Design): Eebruary 2017

Project Letting: Winter/Spring 2018

Start construction: 2 months after Project Letting; accelerated construction
specifications will be included in the construction plans.




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

o Crois Roads
~ B -
=

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s
6 chkbeny

-

Current Activities :

T Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is beingcoordinated with the contractoSuddenlinkhas an additional location in
conflict. They are working on approvals for relocation and are not able to provide start and
completion date for relocatiorSuddenlinkrelocated line in conflict

1 Construction: The project let on Februady 2014. Theproject was awarded tdaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over the estimate.
There are 420 working days and 20 months ofiteales. Constructiorbeganon November9,

2015 See TxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of reportSeptember 6, 2016
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractords SuperintendPhonte:(214)PB4%98 Gi | | i and

Date Work Began: November 9, 2015
Anticipated Completion Date: February 3, 2017

Current Activities :

Current activities include: SW3P,roadwaydrainage crossdrainage excavationof roadway,
roadwayembankmentreinforced concrete pipe,let bottoms placingcement subgrade and flex base
to Hill Lane

Narratvede s cr i pti on of | aW3P,roeawaydfaidage c@ssdrainage,t i e s :
excavationof roadway roadwayembankmentreinforced concrete pip@&let bottoms placing cement
to subgrade flex basand concrete pavinigom Martop to McCormack

Narrative description of activities planned for next month Preparing ROW, SW3PRpoadway
drainage andcross drainagei culvert roadway embankmentlex base subgrade and asphalt and
concete paving

Traffic issues None

Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: None

Other items of significance: None at this time



FM 2499, Section 5

CSJ: 268101-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Construction Cost: $34,857,000
Description: Construct siMane divided urban roadway
Firm: Halff Associates
Key Contact: Mike Romanowski
FONSI: November 3, 2010
Environmental Re-Eval: April 25, 2014
100% PS&E: January 2012
ROW Complete: February 2014
Utilities Relocated: gzizofn ngg%etblvlarch 2015 Phase Il complet:
Project Tracker Let Date: July 8,2014
Construction Complete: November2017

Current Activity :
1 PS&E: Final 100% bid set was submitted in May 2014.
1 Utilities: All utilities are clear in Phase NGG and Charter atthe

remaining utiltieson Phase 2NGG is relocating high pressure gas
line and anticipates being cleay October 1, 2016Charter has
approved plans but has not begun relocati®harter and TXDOT met
on September 19, 2016, to discuss relocations and facilitate temporegi
detour. Nacompletion date yet available F
Funding: This project is fully funded wh Regional Toll Revenue.
Construction: The project let on Jul8, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls fd&05 workingdays an®4 months

of barricades Constructionbegan on April 20, 2015See attached
TxDOT constrution report.

=a =4
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: September 1, 2016

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords Superint endPhore:(469) RG3494 e | Hoyet

Date Work Bgan: April 20, 2015
Anticipated Completion Date: November 2017

Current Activities:

Current activities include: Continuing cutting grade located at 111+00 and 126+00 and installing
culvert 6.

Narrative descri pt i onPlasdment ai shafts foroaise Wallss retanmng wallsi t i
bridge drill shafts, form caps, and abutments for bridge. Continuing cutting grade located at 111+00
and 126+00 and installing culvert 6.

Narrative description of activities planned for next month: Bridge access and drill shafts for
abutment #1. Continue sound wall and retaining wall installations.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

T ROW: ROW acquisition izomplete.

T Ultilities: Utility relocationsare complete Additional
conflicts with CoServ Electric, Suddenlink, Grande, and
AT&T due to added lefturn lane TXDOT coordinating
with utilities to remove conflicts Anticipate resolution of
additional conflicts by migDctober 2Q6.

1 PS&E: 100% Plans have been completed.

1 Construction: Project let on September 11, 2028d was
awarded taMCM, with a bid of $29,826,069.71. There are A
29 months of barricadesSeeattached construction report. FM 720S7 -

Tk MARY rs'r =

STEWART
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TxDOT Monthly Project Report fdPrecinct 1 Task Force
Date of report: September 6, 2016
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractords SuperintendPhonte: (575568385 Ber nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: Augua017

Current Activities :

Current activities include: Placing concrete for sidewalks and ADA ramps, bridge crew working on
southbound bridge columns and caps working on roadway excavation and subgrade for lime extending
cross drainage, placing blockids SW3P, and reinforced concrete pipe, working on subgrade for
northbound concrete paving.

Narrative descri pti on Placing cbnareté for reidewdlks ansl AAcrdmipsy i t i
placing drilled shafts for permeant signals, working on subgradefthbound concrete paving, RCP,
headwalls, inlet bottoms, constructing Panther Creek Parl®Va@P, and cleaop on project.

Narrative description of activities planned for next month: MCM working on constructing
southbound bridge, lime subgradepss drainage, Panther Creek Parkway sidewalks, ADA ramps, and
block sod.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to be placed on newly constructed southbound
lanes when lanes are completed.

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T, CoServ Electric and Gas utilities conflicting with roadway near
Eldorado.



FM 455

CSJ: 081602-072 Schematic Approval: ?ez%pl"go"a' received March
—
Limits , Section A: E{?L" gg" 245010 approx. % mile west | o i Hearing: October 2016
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March 2017
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Let Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity:

T

= =4

T

ENV: Public meetingvas held odune 232015 Dannenbaume-submitted for District review

the biological evaluation forrand Waters of the U.S. Technical RepoReport hasindergone

third district review. Community Impacts Assessment Technical Repastbeen reviewed by
District. Dannenbaum is addressing ENV commemtschaeological site survagport is

undergoing District review Air Quality andTraffic Noise AnalysidReports have been reviewed.
Dannenbaum is addressing District commenigirect/ Cumuative Impacts Technical Repahd
Environmental Assessment anarrently being drafted.Hazardous Materials ISA and Water
Resources are approveBublic hearing to & scheduled in late October/early November;
dependent upon TxDOT review of environmental reports submitted.

Schematic: Schematic wase-approved by TxDODn March 1, 2016

ROW: Base map for survey is completearttal ROW parcel submittal was madeAngust 5,
2016. Continuing ROW mapping. Dannenbaum began submitting final parcels for TxDOT
approval.

PS&E: Dannenbaum is preparing to begin PS&Bannenbaum received preliminary SUE.

Level B SUE submitted to TXDOTLevel A SUE test holesontinuirg. Dannenbaum
coordinatedvith TXxDOT, Denton County, City of Sanger, and Sanger ISD on access to Chisholm
Trail Elementary from FM 455Received approval from Sanger ISD for access to Chisholm Trail
Elementary School from FM 45%reparing to begin PS&EReceived comments from TxDOT

on Railroad Exhibit A. Dannenbaum will resubmit as traffic control is developed during PS&E.
Funding: FM 455 is listed as a Proposition 1 project with funding total®@ % million
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: Septembe016
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017
B o | o e o) o[ AWatd Constucton Contac: | Deceroecors
Firm: City of Denton Construction Let Date: October2016
Key Contact: FrankG. Payne P.E. Construction Complete: SpringdSummer2019

Current Activity

T

= =4 -8 -4

The City of Denton has completed ROW negotiations and acquisitions with property owners on
the main portion of the roadwawith the exception of two properties that are in ligitatowl is
preparing the documents for bidding.

The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

The consultant is working to complete the final design package for revieWwxDOT permitting
Design is complete, and it is expected thatproject will be bid in October.

The projecwill be bid and constructed as a single job.

The project website contains updates and project informatem. mayhillroad.com


http://www.mayhillroad.com/

IH 3SIRITERIM

Construdion began on October 28, 2013.

FM 407: Deck placement for the bridge over FM 407 is complete. Concrete paving of the

northbound main lanes over FM 407 is ongoing. Grading and pavement work to finish the

intersection is underwayAdditional lanes are expected to opeiseptember. Hardscape work

will continue into the fall.

1 Garden Ridge Boulevard: The bridge is expected to fully open to traffic this fall. The
southbound-B5E exit ramp to Garden Ridge Boulevard shifted nortlus0 feet to its original
location in August.

1 Copperas Branch Park: Work on the Copperas Branch Park East has been completed, and the

park was turned over to the City of Lewisville in August.

Highland Village Road: Highland Village Roads now reopened

New southbound Lewisville Lake Bridge: A milestone celebration was held on September 7,

2016 Southboundnd northbountraffic havebeen placed on the bridg&ll but one lane of the

original bridgess closel to traffic until 2017. The single laveill be used as the exit ramp to

Lake Dallas Drive. The exit will be located near FM 407

1 Swisher Road: Northbound 435E exit ramp 459, north of Swisher Road, will shift approximately

1,500 feet north ilrseptember A new northbound exit ramp will be mstructed north of Swisher

Road and opelater this year

Corinth Parkway Bridge: Drainage and frontage road work continue at Corinth Parkway.

Post OakBridge: Connectivityfor the Post Oak bridgs scheduled to be restored in September.

This will include one lane in each direction. The bridge is scheduled for completion next year.

1 Oak Drive: With the closure of South Denton/Lake Dallas Drive bridge, work has begun on the
new F35E bridge oveOak Drive. North and southbound35E traffic will shift onto the west
side of the new bridge over Oak Drive in September.

1 North Denton/Lake Dallas Drive: The northbound frontage road from Janet Court to the
intersection of Lake Dallas Drive and therfrage road has been closed and is scheduled to reopen
in late 2016.

1 Turbeville: One lane in each direction of the new extension of Turbeville/Hundley Drive is now
open. The remaining lanes will open in 2017

1 Mayhill Road: The north and southbount:35E mainlanes south of Mayhill Road sedbnto
new pavement in the median of the interstate in August.

1 Loop 288 The southbound exit ramp to Loop 288 will be relocated north about 1,000 feet in
September

1 US 77/Dallas Drive: The US 77 bridge is sladdor completion by OctobeNorthbound 135E
traffic will be placed onto the new bridgéter completion

1 North Texas Boulevard: Connectivity across the North Texas Blvd. bridhges been restored
with one lane in each direction and a dedicated turn l#@rk constructing the remaining
portions of the bridge will continue into the fall.

1 McCormick Street: Thenorthboundrontage roadorthof McCormick Streets scheduled to

shift into its final confyuration in October. Collier Street will reopen to the northbound frontage

road soon after

T
T
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DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To bedetermined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, includirtgree lanes in each direction

289

Current Activity : | T — e

DNT Phase 5A

1 ROW: NTTA has all butwo donation o e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County "/ B frayshn Goun
BunchandClark. NTTA continues to Piepoin _ | olin Caunty
work with property owners taesure the ._
donationagreement All Denton County :
property owners have signed agreements L
NTTA continues to survey the right of way T
and adjacent property along the DNT 4B iff b s
preparation for the design.

1 The notice to proceedith the desigwas

-

()
=
3

5

yLineRd. L
&
5

issued on December 10, 2014 o @& J—
= County Rd. 7 |

5

1 Burns & McDonnellsubmittedthe 60% et
plansto NTTA in early April2016
NTTA is reviewingplans Value
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed. e rd

1 NTTA approved Burns & McDonnell to Semesees )
proceed with design of southbound
frontage road in current contract. Denton
County will modify existing ICA with NTTA upon receipt of additional funding for the project.

1 COG staff concurred with use of RTR funds for extension of southbound frontagémaght
Celinato FM 428. ITS staff will process TIP modification to obligate furidinton County
submiteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNT frontage road in the Octoleeting. TIP modification
was approvethy FHWA. ITSis coordinaing with TxDOT on an LPAFA for the project funding

= Carey Rd. | County="1.))]
s |RdE0

/!

DNT Phase 4A - |

Ty {

i
U.S. 380 to FM 428 ”"’ Frontier Plwy. {County Rd. 5)
i

6 miles
(Schematic/EA complete) Panvin Rd,

||| Prosper Tr. (County Rd. 4]

Fire
I

Lovers Pl
Il (Future) / Prosper

Fishirap Rd

Denfon County
Collin County

Dallas North Tollvay!
W= U.S. 380 Interchange
%p’ Frisdo (Future)

adjustmentd TS i s working with the Denton County ci
to reflect the increase mnding. LPAFA was approved bgommissioners court on August 30,
2016.

1 ITS met with NTTA to discusghe project on March 1, 2016.



DENTON COUNTY THOROUGHFARE |

1 Freese & Nichols continued collaborating with NCTCOG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nichols continued writing draft report sections on existing conditions modeling and
initial description of Thoroughfare Plan.

1 Freese & Nichols reviewed draftdroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

1 Freese & Nichols delivered draft report document to ITSdweiew on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols has reviewedomments and is incorporating, as well as working on overall content
and action items.

1 Freese & Nichols receivatew information from the City of Fort Worth and completed minor
updates to théhoroughfare plan map.

1 FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes to the existing network.

1 ITS iscoordinating meetings with the other county commissioners to review the thoroughfare

plan map.

FNI to incorporate the commissioners6 comme:t

FNI resubmitted draft thoroughfare plan report to ITS on Januaryol®, ZTS responded

with additional comments and corrections.

Awaiting review comments from commissioners and any further changes from cities.

Meeting with Judge Horn and Commissioner Eads held on April 7, 2016.

Meeting with Commissioner Marchant and Corasndner Mitchell held on April 20, 2016.

ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on

April 20, 2016, to discuss the thoroughfare plan.

ITS metwith Krugervilleon May 17, 2016to discuss the thoroughfapéan.

ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan.

ITS metwith Lakewood Village on May 25, 2016, to discuss the thoroughfare plan.

ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan.

Recentlyincorporaéd review comments from Pilot Point and Sanger.

FNI awaiting additional feedback from cities.

ITS met with the City of Frisco on July 14, 2016, to review the thoroughfare plan.

ITS metwith the City of Dentoron September 13, 201, review the thoroudhre plan

Need to incorporate City of Denton comments

= =
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US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one interseci'rngtead of two on US 377 at t_he Stewart a_md Arvin
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

!
/

Y 3
Stewart'Road

Arvin Hill Roaa . "',

> ) a

Current Activity :

T

= =4 =

The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Consultant submitted 30% plans to the codatythe Arvin Hill portion County returned

comments on 30% plans émgineer Engineer has complet&®% planswhich include the
realignment of Arvin Hill to US 377. The intersection improvements of US 377/Arvin

Hill/Stewart are in the schematic phase

The design of Rock Hill Road to Ré&desa Trailhas been completed.

Design on the intersection has begun.

ROW: One parcel is required for acquisition on this project. Denton County revised the ROW
across the property at the request of the owner; howevewiier is no longer cooperating.

Dent on County has adattorsegtbat themext sfep i® qoredentnation@andn e r ¢
using the original ROW alignmen€ondemnationvas settled on August 31, and the

commissioners court approved the settlement on September 6, 2016



US 3Riborth

Widen twolane rural roadway téour-
lane facility

GraysonCounty Line

Current Activity :

)l
)l
)l

ITS met with TXDOT the first week of July 2013 to discuss the project.

ITS met with TXDOT on Monday, July 22013,to review the project plans.

ITS met with TXDOT on Tuesday, January 21, 2014, to discuss the project and possible TxDOT
participation. Anticipate project needing a Categorical Exclusion. Currently, TxDOT Dallas does
not haveany safety (CAT 5) or mintenance (CAT 1) funding for this type of job.

ITS met with TXDOT Dallas District regarding future funding opportunities. It was decided that
Denton Countyhould begin advanced planning to get project ready for Proposition 7 funding in
FY 20182019.

ITS met with TXDOT on June 30, 2016, to discuss the scope of the advanced planning effort on
US 377 from US 380 to the Grayson County line.

ITS met with TXDOT on August 16, 2016, to discuss the project.
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